
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending November 14th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 45 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 34% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week Total to Date Project Total Percent Complete

FOUNDATIONS
Footing Boxes Set 1 13 28 46.43%
Piles Driven 3 59 160 36.88%
PRECAST YARD
Panels Poured 8 138 876 15.75%
Segments Poured 3 60 452 13.27%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Complete cover for Access Casing. Flood cofferdam and remove sheets
 Pier 15E – Pour access casing next week
 Pier 14E – Install 2nd lift of pier column rebar
 Pier 13E – Pour top footing slab
 Pier 12E – Complete piles and begin footing top slab
 Pier 11E – Complete setting pile rebar cages and pour first lift of pile concrete
 Pier 10E – Complete welding pile head connections
 Pier 09E – Complete cutting slots and begin welding for the pile head connections
 Pier 08E – Begin cutting slots for the pile head connections
 Pier 07E – Perform initial pile cleanout 
 Pier 06E – Continue pile driving operation using bubble curtain
 Pier 05E – Set template and begin pile driving operations 
 Dredging – Begin dredging operations for West Bound footing excavations
 Pier footings 3E, 4E, 16W and 15W arrived on site from Texas Nov. 14, 2003

                 

PRECAST YARD (Stockton)
 Cast eight panels next week
 Cast three segments next week
 Continue assembly of hingebed
 Continue assembly of the two SLEDs 



W2  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 53% Est. Date of Completion – May 2004
Complete – 35% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Continued placement of footing rebar
 W2W – Poured the 2nd lift of the leveling pad. Drilled for the brackets.       

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E & W2W – Conduct demonstration pour for the footing

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 49% Est. Date of Completion – June 2004
Complete – 37% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK
 100% COMPLETE

SUBSTATION
 21% COMPLETE
 Completed curing wall forms
 Completed stripping outside wall forms and placed cure blankets
 Began stripping inside wall forms
 Began placing double up wall forms
 Began placing wall rebar 

UTILITY RELOCATION
 5% COMPLETE
 Finish installing water meters

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
 Complete placing wall rebar
 Continue placing double up wall forms 

UTILITY RELOCATIONS
 Complete installing backflow preventer
 Begin 100 MM waterline installation

Closures: WB 80 On-Ramp east of YBI tunnel
    Note: Tentative opening date 7/1/2004



COAST GUARD RELOCATION  (04-0120Q4)  Resident Engineer: Richard Duncan
Time Elapsed – 64.4% Est. Date of Completion – January 2004
Complete – 50%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Structure backfill for the canopy footings
 Partially completed  backfill for utility trench
 30% completion of timber laggings for retaining wall

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Grade and pave parking lot and tennis court
 Form and pour canopy columns
 Continue to install timber laggings for retaining wall
 Install MCI underground conduits
 Grade at the guard house

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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